2016/17 Yucca Valley
Townside Slurry Seal Project No. 8340
ID | Task Name | Duration Start July 2016 | August 2016
| § Jul 3,'16 Jul 10, '16 Jul 17, '16 Jul 24, '16 Jul 31, '16
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1 [ Notice to Procede 60 days Fri 7/1/16 | R R
2 |[aY Weed Spray 1 day Fri 7/1/16
3 |[z] Advance Warning Notice 2 days Tue 7/5/16
4 |[5] Striping Removal 2days  Mon 7/11/16
5 |[[ag Chip Seal 1 day Mon 7/18/16
6 | Type Il Slurry Seal 5 days Tue 7/19/16
7 |[z§ Typelll Slurry Seal 1 day Tue 7/26/16
8 E Install Markings,Markers, Striping 4 days Mon 8/1/16
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