

## **PROJECT SCHEDULE**

### **Tuesday, July 16**

Sunnyslope Drive – La Contenta to end  
Palomar Avenue – Juarez to Yucca Trail

### **Friday, July 19**

Carmelita Court – Carmelita Circle to CDS  
Carmelita Circle – Carmelita Place to Carmelita Way  
Palomar Ave – Juarez to Joshua  
Sunnyslope Dr – Pioneertown Rd to Grand

### **Monday, July 22**

Carmelita Place – Carmelita Cir to CDS  
Carmelita Circle – Carmelita Place to Carmelita Circle  
½ Carmelita Circle (E/S) – Carmelita Cir to Santa Barbara  
Sunnyslope Drive – Avalon to Balsa  
Paxton Ct – Paxton Rd to CDS  
Paxton Rd – Avalon to Balsa  
Sunnyslope Dr – Warren Vista to Hilton  
Sunnyslope Dr – Old Woman Springs to Joshua  
Sunnyslope Dr – Sage to Grand

### **Tuesday, July 23**

Carmelita Way – Carmelita Cir to CDS  
Carmelita Cir – Carmelita Way to Carmelita Circle  
½ Carmelita Cir (w/s) – Carmelita Circle to Santa Barbara  
Paxton Rd – Old Woman Springs Rd to Balsa  
Sunnyslope Drive – Warren Vista to Airway  
Sunnyslope Drive – Joshua to Sage

### **Wednesday, July 24**

Palomar Ave – Ute Trail to Carlyle

### **Thursday, July 25**

Sunnyslope Dr – La Contenta to End  
Palomar Ave – Ute Trail to Yucca Trail  
Palomar Ave – Carlyle to Juarez

The contractor will provide notice to residences and businesses that are likely to be affected by the maintenance project.

As with any project, changes in schedules may be necessary due to equipment failures, weather, and many other factors. The Town will provide additional updated project schedule information as the project moves forward.