



**TOWN OF YUCCA VALLEY
PUBLIC WORKS DEPARTMENT**

**TOWNWIDE SLURRY SEAL PROJECT
TOWN PROJECT NO. 8340-2022**

ADDENDUM # 2

Bid Opening Date/Time: APRIL 6, 2022 AT 3:00 P.M.

DATE: March 22, 2022

**To: All Prospective bidders
Re: TOWNWIDE SLURRY SEAL PROJECT
TOWN PROJECT NO. 8340-2022**

ADDENDUM No. 2

This addendum shall be considered part of the Plans, Specifications, and Contract Documents (except as noted otherwise) and is issued to change, amplify, or delete from or otherwise explain these documents where provisions of this addendum differ from those of the original documents. This addendum shall have precedence over the original documents and shall govern.

MODIFICATION TO SECTION VI OF THE CONTRACT DOCUMENTS AND SPECIFICATIONS

1. *Section VI Special Provisions, Subsection 5 Construction Schedule and Commencement of work, paragraph 5.1 Initial Schedule states:*

“Within 48 hours after the Notice to Proceed has been given, and prior to the start of any work, the Contractor shall submit to the Engineer for approval three (3) copies of its proposed construction schedule in Critical Path Method format with sub schedules of related activity. An electronic copy of the schedule shall also be submitted to the Town for its use. If the Engineer notifies the Contractor that the schedule is unacceptable, the Contractor shall submit a revised schedule within five (5) working days thereafter.

Unless otherwise required, the construction schedule shall be in the form of bar charts with major activities of the project listed in chronological order showing the dates for beginning and completion of each activity. Schedule shall also show Critical Path items.”

Correction: Paragraph 5.1 is replaced for:

“Within 48 hours before the Pre-Construction Meeting, and prior to the start of any work, the Contractor shall submit to the Engineer for approval three (3) copies of its proposed construction schedule in Critical Path Method format with sub schedules of related activity. An electronic copy of the schedule shall also be submitted to the Town for its use. If the Engineer notifies the Contractor that the schedule is unacceptable, the Contractor shall submit a revised schedule within five (5) working days thereafter.

Unless otherwise required, the construction schedule shall be in the form of bar charts with major activities of the project listed in chronological order showing the dates for beginning and completion of each activity. Schedule shall also show Critical Path items.”

ADDENDUM No. 2

Addendum No.2

TOWNWIDE SLURRY SEAL PROJECT

TOWN PROJECT NO. 8340-2022

Bid Opening: April 6, 2022

Page 2 of 2

END OF ADDENDUM NO. 2

Town of Yucca Valley
Engineering Division


Armando J. G. Baldizzone, PE
Public Works Director

Acknowledgement of Receipt
ADDENDUM NO. 1

Signature of Bidder

ADDENDUM No. 2